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Note: The draft budget has been adjusted to reflect $809,381.68 funding
although PERC requested full funding at $945,000 for year 3. However, the
expected outputs have not been adjusted to reflect this change. (12/12/17)

PERC is committed to submitting quarterly reports that compare anticipated outcomes
with actual accomplishments, based on this annual work plan, as follows:

1t Quarter Report covering Jan-Mar 2018, due on April 30, 2018

2" Quarter Report covering Apr-Jun 2018, due on July 30, 2018

3" Quarter Report covering Jul-Sep 2018, due on October 30, 2018

Annual report covering Jan-Dec 2018, due on January 30, 2018
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Part I. Activities for Three Objectives

1.

Material Production

Objective 1: To manage or implement the development, revision and
updating of pesticide safety materials to advance the protection of
humans, communities, and ecosystems from pesticide ililness and

injury.

A. Engagement with stakeholders

Measure the number/nature of activities with broad engagement to identify
needs and/or evaluate PERC materials.

Q1: Focus on identifying current/future needs for pesticide safety
materials. Generate a list of proposed projects using a web-based
mechanism.
o Attend one or more regional events re: C&T needs assessment
o Attend AAPCO annual meeting, and/or other national/regional
forum(s), promote PERC materials and solicit needs information
o Join/monitor WPS and C&T working group(s) to solicit needs
information
o Take advantage of efficient opportunities to engage additional
stakeholders
Q1: Convene 1-3 Advisory Board meeting(s)
o Charge Advisory Board members with soliciting ‘needs’ information
from their represented constituencies
o Publish a solicitation for Year 3 Advisory Board members, to be
seated by March 31st

Q2: Convene 1-3 Advisory Board meetings;
o Discuss state/regional needs; Induct Year 3 Advisory Board
members
o Seek a time slot on the PACT workshop agenda or other national
forum(s) to promote PERC materials and/or solicit needs
information

Q3: Convene 1-3 Advisory Board meetings; Attend the PACT workshop
(up to 8 Advisory Board members with sponsored travel) to promote
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PERC materials, build relationships with potential SMEs, and/or solicit
needs information;

o Convene a needs-assessment workshop (in person) to facilitate

collaborative prioritization of resource needs, to include catering

- Q4: Convene 1-3 Advisory Board meetings; Take advantage of additional,
efficient opportunities to engage with stakeholders; Attend one or more
regional workshops/forums to promote PERC materials, build relationships
with potential SMEs, and/or solicit needs information

B. Approval of Materials

Measure the number of pesticide safety materials ‘green-lighted.’
Q1: Evaluate all fast-track proposals within two weeks

- Q2: Finalize the list of green-lighted projects in ‘annual wave 3, applying
PERC policies; Evaluate all fast-track proposals within two weeks,
applying PERC policies

- Q3: Evaluate all fast-track proposals within two weeks

- Q4: Evaluate all fast-track proposals within two weeks

C. Policies/Procedures

Maintain and/or improve PERC policies/procedures

- Q1: Track the number of new and/or updated PERC policies/procedures
- Q2: Track the number of new and/or updated PERC policies/procedures
- Q3: Track the number of new and/or updated PERC policies/procedures
- Q4: Track the number of new and/or updated PERC policies/procedures

D. Technical and Professional Experts

Measure the number of capable subject matter experts and/or production

professionals identified and/or contracted.

- Q1: Distribute solicitations for Year 3 Advisory Board member (seats);
Track the number and nature of SMEs and/or production professionals
retained.

- Q2: Finalize agreements with Year 3 Advisory Board members; Track the
number and nature of SMEs and/or production professionals retained.

- Qa3: Initiate solicitations for SMEs and/or production professionals after a
scoping process for each Wave 3 material. Track the number and nature
of people retained.

- Q4: Track the number and nature of SMEs and/or production
professionals retained.

E. Planning time-bound Materials Development

Measure the number of time-bound project plans created and followed.

- Q1: Track the number of new and/or updated time-bound project plans
- Q2: Track the number of new and/or updated time-bound project plans
- Q3: Track the number of new and/or updated time-bound project plans
- Q4: Track the number of new and/or updated time-bound project plans;

F. Materials Development
Measure the number/nature of materials updated or created.
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Q1: Track the number of new and/or updated (completed) educational
resources;

Q2: Track the number of new and/or updated (completed) educational
resources; Track the number of Wave One materials that may be
incomplete by June 30" when Wave Two will be initiated;

Q3: Track the number of new and/or updated (completed) educational
resources;

Q4: Track the number of new and/or updated (completed) educational
resources;

. Implementation by Stakeholders

Objective 2: To enhance the capabilities of partners and
stakeholders to develop and implement programs/activities that
prevent and reduce pesticide risks to humans, communities, and
ecosystems.

A. Materials for Modification & Transfer

Measure the percent of materials published in a modifiable formats.
Q1-Q4: Make modifiable versions of new PERC materials available 100%
of the time when produced in Adobe InDesign or the Microsoft Office
Suite.

B. Inventory of Resources

Measure milestones in developing the inventory of existing resources.
Q1-4: Maintain the inventory of training resources on the PERC website
by adding new items as identified, removing outdated items as requested,
and responding to stakeholder needs.

C. PERC Website
Measure milestones related to the PERC website.
Q1-4: Maintain the PERC website, including the status page (quarterly)

D. Planning and Reporting

Measure the number of records/reports completed that could serve
historical/planning functions.

Q1-4: Quarterly reports will be submitted within 30 days of the quarter’s
closure, and will include: 1) A summary of expenditures, purchases, and
other fiscal activities. 2) A side-by-side comparison of actual
accomplishments versus projected accomplishments and 3) Proposed
timelines/milestones.

Q3: Summarize the results of needs assessment activities, archive the
document online, in meeting minutes, or by other means (concurrent with
annual approval of each wave of documents).

E. Capacity-Building

Measure the number/nature of relationship- or capacity-building activities
completed.

Q1-4: Convene Advisory Board meetings in a way that builds community;
Take advantage of efficient opportunities to engage with stakeholders,
serving as a connection point for needs information and delivery of
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pesticide education resources, as agreed upon by co-investigators. These
might include participation in work-groups, attending regional meetings,
and/or contributing to PREP courses, among other things.

. Access and Availability of Materials

Objective 3: To protect humans, communities and ecosystems from
illness and injury caused by exposure to pesticides through
education and outreach targeted toward agricultural workers,
pesticide applicators, handlers, and others.

A. Plain Language and Literacy Levels

Measure the percent of new materials that comply with plain language and
reading level targets.

Q1-4: 100% of materials should meet goals appropriate for the identified
target audience, which may include trainers (12" grade reading level),
trained professionals (10" grade reading level), the general public (8"
grade reading level) or other types of user groups. Occasionally, the time-
sensitive nature of the resource may make reading-level modifications
untenable.

B. Formats of Materials

Measure the number of resources duplicated in different formats,
mediums, or languages.

Q1-4: PERC and its project teams will evaluate the need to duplicate any
materials produced, considering the potential need for indoor/outdoor
settings, language needs, and/or visual representations. If one of these
duplications is large in scope, it would have to be prioritized (green-
lighted) by the Advisory Board, and a project plan created.

C. Material Format and Availability

Measure the number/nature of materials printed, mailed, added to the
inventory, or posted online. This measure is dependent upon collaborative
needs assessment and the extent to which the inventory is curtailed to
avoid duplication of existing inventories.

Q1-4: Summarize the items completed by PERC and through PERC
collaborations, identifying the method of accessibility for stakeholders

D. Promotion of Materials

Measure the number/nature of outreach efforts to promote utilization of
PERC resources.

Q1-4: Present and discuss PERC materials/website as Advisory Board
members engage with their respective constituencies

Q1-4: Use an email distribution list or lists for individuals interested in
WPS materials assembled and/or produced by PERC

Q1-4: Take advantage of efficient opportunities to promote utilization of
PERC resources, as agreed upon by co-investigators

Q1: Promote PERC at the annual AAPCO meeting

Q3: Promote PERC at the PACT workshop.
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Part Il. Building on lessons from the past:

A. Collaborative Needs Assessment: PERC will emphasize relationship-building,
active listening, and consensus-based approaches to keep stakeholders
engaged. In addition, PERC will seek input from a wide range of stakeholders,
including emphasis on potential end-users of the material(s).

B. Content Development and Production: PERC will apply lessons learned to
maximize efficiency during material revisions by employing some or all of the
following methods: 1) Limiting the number of ‘rounds’ of feedback incorporation;
2) Setting a threshold for acting on proposed revisions higher than one
individual’s suggestion; and 3) By making materials available in modifiable
formats whenever possible.

C. Evaluation & improvement: Evaluation efforts must balance the need to
maximize accuracy with the potential risk of ‘paralysis by analysis.” PERC will
apply lessons learned in evaluating other projects, including: 1) Requesting
feedback early and often; 2) Guiding future efforts through evaluation; 3) Setting
a threshold for the importance/amount of revisions that justify time investment(s)
needed; and 4) Using digital and personal methods to collect feedback from
targeted end users.

D. PERC website and Materials Inventory: PERC will act upon lessons learned
by: 1) Maximizing the opportunities for the public to look for information in diverse
ways to navigate the website (i.e. search box, organized drill-down); 2)
Emphasizing relatable images and succinct bullet lists over lengthy paragraphs
and illustrations; 3) Focusing on action-oriented content instead of descriptive
narratives; and 4) Distilling complex information at an appropriate reading level
for the target audience.

Part lll. Quality Assurance Requirements (& how they will be met)

A. PERC website: The PERC website will be WC3 compliant, which facilitates
access by web users with disabilities. An automated program will be used to
identify broken links annually, followed by manual investigation to repair or
replace those links.

B. PERC materials: Before submission for EPA review, PERC will ensure they
meet targets related to reading level, professionalism, and accuracy.

Part IV. PERC’s written competition policy and procedures for contracts,
grants, and awards:

These policies and procedures were finalized in Year 2 and are included in
PERC’s operating Policy document posted to the website,
http://pesticideresources.org/AdoptedPERCPolicies.pdf. PERC is committed to
working closely with the Project Officer to ensure compliance with applicable
federal policies and UCD procedures in the procurement of PERC personnel.
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http://pesticideresources.org/AdoptedPERCPolicies.pdf

Part V. Budget:
Year 3 Budget: January 1 — December 31, 2018

Table A — Object Class Category Budget for full Funded at 68.25% | Budget for $345,000
(non-construction) funding of year 3 (5600,000) of full | of $945,000 for year 3
(5945,000) funding request
(5945,000) for
year 3
1. Personnel $100,697 $100,697 SO
2. Fringe Benefits $44,984 $44,984 SO
3. Travel $9,792 $3,705 $6,087
4. Equipment SO SO SO
5. Supplies $743 $743 SO
6. Contractual $353,494 $142,205 $211,289
7. Construction SO SO SO
8. Other $42,798 $41,000 $1,798
9. Other (exempt from indirect: OSU subaward, $116,239 $100,000 $16,239
participant support costs)
10. Total Direct Charges $668,747 $433,333 $235,413
11. Indirect Costs — 50.00% of Base Modified Total | $276,254 $166,667 $109,587
Direct: $552,508
12. Total (Share: Recipient: 2.00% Federal 98%) $945,000 $600,000 $345,000
13. Total Approved 5-year Assistance Amount $5,000,000
14. Program Income SO SO SO
15. Total EPA Amount Awarded This Action $945,000 $600,000 $345,000
16. Total EPA Amount Awarded to Date
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